
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/29/2005

ESTIMATE SUMMARY 14:19:00

CONTID: C12475         ESTIMATE NO: 0012 FINL 2002

PCN: 12475-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121:US 40(COLFAX AVE) PERCENT TIME:

PROJECT NO: STU M760-003                  

SH 121:US 40(COLFAX AVE)

NAME OF ROAD: WADSWORTH BLVD

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 11/29/2005 DATE TIME STARTED 08/13/2002

6663 COLORADO BLVD. DATE LET 07/11/2002 DATE WORK BEGAN

 DATE AWARDED 07/24/2002 DATE TIME STOPPED 10/09/2003

 DATE CONTRACT EXECUTED 08/12/2002 DATE ACCEPTED 10/09/2003

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 08/13/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,021,895.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,862,673.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,354.46

SECURITIES ENCUMBERED -11,354.46

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.55

TIME ALLOW:

ORIG TIME ALLOW:

252 CALENDAR DAYS

CALENDAR DAYS180

99.71%

5,884.00

0.00

0.00

0.00

$

$

$

$

2,016,011.35

0.00

2,016,011.35

0.00

2,016,011.35

0.00

0.00

2,016,011.35

0.00

AMOUNT DUE 2,016,011.35 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

268.5
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

202-00000  
 

0015 REMOVAL OF PIPE 152.000 152.000

LF  0.000 0.00

18.00000 152.000 2,736.00

202-00035  
 

0020 *REMOVAL OF DELINEATOR 4.000 4.000

EACH 0.000 0.00

8.00000 4.000 32.00

202-00090  
 

0025 REMOVAL OF WALL 284.000 284.000

LF  0.000 0.00

30.00000 284.000 8,520.00

202-00155  
 

0030 REMOVAL OF CURB 4,023.000 4,023.000

LF  0.000 0.00

4.00000 4,023.000 16,092.00

202-00201  
 

0035 REMOVAL OF CURB AND GUTTER 3,166.000 3,166.000

LF  0.000 0.00

4.00000 3,166.000 12,664.00

202-00203  
 

0040 REMOVAL OF CONCRETE PAVEMENT 773.000 773.000

SY  0.000 0.00

10.00000 773.000 7,730.00

202-00210  
 

0045 REMOVAL OF ASPHALT MAT 7,413.000 7,413.000

SY  0.000 0.00

10.00000 7,413.000 74,130.00

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 13,789.000 13,789.000

SY  0.000 0.00

3.50000 13,789.000 48,261.50

202-00240  
 

0055 *REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

130.00000 3.000 390.00

202-00810  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

7,700.00000 1.000 7,700.00

202-00828  
 

0065 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

202-04001  
 

0070 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,466.000 1,466.000

CY  0.000 0.00

20.00000 1,466.000 29,320.00

203-00010  
 

0075 *POTHOLING 132.000 132.000

HOUR 0.000 0.00

195.00000 132.000 25,740.00

203-01597  
 

0080 TOPSOIL 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

207-00205  
 

0085 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

208-00011  
 

0090 SILT FENCE 193.000 193.000

LF  0.000 0.00

2.00000 193.000 386.00

208-00020  
 

0095 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

208-00050  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00200  
 

0110 RESET WATER SERVICE 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

210-00030  
 



CONTID: C12475         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET WATER METER 0.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

210-00035  
 

0120 RESET MONUMENT (TYPE 3A) 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

210-00065  
 

0125 RESET PIPE HANDRAILING 60.000 60.000

LF  0.000 0.00

40.00000 60.000 2,400.00

210-00427  
 

0130 *RESET GROUND SIGN 12.000 12.000

EACH 0.000 0.00

130.00000 12.000 1,560.00

210-00810  
 

0135 *RESET SIGN PANEL 19.000 19.000

EACH 0.000 0.00

105.00000 19.000 1,995.00

210-00815  
 

0140 *RELAY SPRINKLER SYSTEM 1.000 1.000

L S 0.000 0.00

4,300.00000 1.000 4,300.00

210-02510  
 

0145 ADJUST MANHOLE 12.000 12.000

EACH 0.000 0.00

350.00000 12.000 4,200.00

210-04010  
 

0150 MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-04015  
 

0155 *SEEDING (NATIVE) 0.300 0.300

ACRE 0.000 0.00

1,000.00000 0.300 300.00

212-00006  
 

0160 *SOD 1,628.000 1,628.000

SF  0.000 0.00

0.70000 1,628.000 1,139.60

212-00050  
 

0165 *MULCHING (WEED FREE) 0.300 0.300

ACRE 0.000 0.00

1,000.00000 0.300 300.00

213-00003  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCH TACKIFIER 45.000 45.000

LB  0.000 0.00

5.25000 45.000 236.25

213-00061  
 

0175 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

250-00010  
 

0180 HEALTH AND SAFETY OFFICER 2.000 2.000

HOUR 0.000 0.00

95.00000 2.000 190.00

250-00110  
 

0185 AGGREGATE BASE COURSE (CLASS 6) 2,078.000 2,078.000

TON 0.000 0.00

16.00000 2,078.000 33,248.00

304-06000  
 

0190 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,937.360 1,937.360

TON 0.000 0.00

100.00000 1,937.360 193,736.00

403-00720  
 

0195 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,325.790 4,325.790

TON 0.000 0.00

50.00000 4,325.790 216,289.50

403-33841  
 

0200 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

403-34841  
 

0205 CONCRETE PAVEMENT (6 INCH) 1,986.000 1,986.000

SY  0.000 0.00

28.00000 1,986.000 55,608.00

412-00600  
 

0210 *CONCRETE PAVEMENT (10 INCH) 5,159.000 5,159.000

SY  0.000 0.00

36.00000 5,159.000 185,724.00

412-01000  
 

0215 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 1,100.000 1,100.000

SY  0.000 0.00

45.00000 1,100.000 49,500.00

412-01020  
 

0220 *CONCRETE PAVEMENT (11 INCH) 171.000 171.000

SY  0.000 0.00

50.00000 171.000 8,550.00

412-01100  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RIPRAP (18 INCH) 12.000 12.000

CY  0.000 0.00

60.00000 12.000 720.00

506-00218  
 

0230 CONCRETE RETAINING WALL 257.000 257.000

SF  0.000 0.00

24.00000 257.000 6,168.00

601-07000  
 

0235 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 126.000 126.000

LF  0.000 0.00

41.00000 126.000 5,166.00

603-01185  
 

0240 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 193.000 193.000

LF  0.000 0.00

42.00000 193.000 8,106.00

603-01245  
 

0245 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 108.000 108.000

LF  0.000 0.00

53.00000 108.000 5,724.00

603-01305  
 

0250 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 325.000 325.000

LF  0.000 0.00

60.00000 325.000 19,500.00

603-01365  
 

0255 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000

LF  0.000 0.00

130.00000 16.000 2,080.00

603-01545  
 

0260 68X43 INCH REINFORCEMENT CONCRETE PIPE ELLIPTICAL 96.000 96.000

LF  0.000 0.00

200.00000 96.000 19,200.00

603-02545  
 

0265 54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

603-05054  
 

0270 12 INCH PLASTIC PIPE 34.000 34.000

LF  0.000 0.00

27.00000 34.000 918.00

603-50012  
 

0275 *INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,700.00000 2.000 3,400.00

604-13005  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

604-13006  
 

0285 *INLET TYPE R  L 5 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

604-19110  
 

0290 *INLET TYPE R  L 15 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

4,200.00000 2.000 8,400.00

604-19305  
 

0295 *INLET TYPE R  L 15 (10 FOOT) 3.000 3.000

EACH 0.000 0.00

5,500.00000 3.000 16,500.00

604-19310  
 

0300 *MANHOLE SLAB BASE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

4,800.00000 2.000 9,600.00

604-30000  
 

0305 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,000.00000 4.000 12,000.00

604-30010  
 

0310 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-30015  
 

0315 *8 INCH PLASTIC PIPE SEWER (POLYVINYL CHLORIDE) 103.000 103.000

LF  0.000 0.00

110.00000 103.000 11,330.00

604-83108  
 

0320 *10 INCH PLASTIC PIPE SEWER (POLYVINYL CHLORIDE) 286.000 286.000

LF  0.000 0.00

73.00000 286.000 20,878.00

604-83110  
 

0325 CONCRETE CURB RAMP 94.000 94.000

SY  0.000 0.00

100.00000 94.000 9,400.00

608-00010  
 

0330 BRICK PAVERS 1,651.000 1,651.000

SF  0.000 0.00

9.00000 1,651.000 14,859.00

608-00050  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 SIDEWALK DRAIN 32.000 32.000

LF  0.000 0.00

75.00000 32.000 2,400.00

608-10000  
 

0340 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,364.000 1,364.000

LF  0.000 0.00

12.00000 1,364.000 16,368.00

609-21020  
 

0345 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 504.000 504.000

LF  0.000 0.00

14.00000 504.000 7,056.00

609-21023  
 

0350 CURB AND GUTTER TYPE 2 SPECIAL 1,127.000 1,127.000

LF  0.000 0.00

24.00000 1,127.000 27,048.00

609-21900  
 

0355 *CURB TYPE 4 (SECTION B) (KEY-WAY) 3,956.000 3,956.000

LF  0.000 0.00

7.00000 3,956.000 27,692.00

609-40031  
 

0360 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 8,016.000 8,016.000

SF  0.000 0.00

4.00000 8,016.000 32,064.00

610-00024  
 

0365 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 815.000 815.000

LF  0.000 0.00

10.50000 815.000 8,557.50

613-01200  
 

0370 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 915.000 915.000

LF  0.000 0.00

11.25000 915.000 10,293.75

613-01300  
 

0375 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,064.000 6,064.000

LF  0.000 0.00

11.50000 6,064.000 69,736.00

613-01400  
 

0380 *SIGN PANEL (CLASS I) 75.000 75.000

SF  0.000 0.00

17.00000 75.000 1,275.00

614-00011  
 

0385 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 20.000 20.000

LF  0.000 0.00

14.00000 20.000 280.00

614-01502  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PEDESTRIAN SIGNAL FACE (12-12) 8.000 0.000

EACH 0.000 0.00

615.00000 0.000 0.00

614-70224  
 

0395 *TRAFFIC SIGNAL FACE (12-12-12) 24.000 24.000

EACH 0.000 0.00

900.00000 24.000 21,600.00

614-70336  
 

0400 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

12,800.00000 1.000 12,800.00

614-72855  
 

0405 *PEDESTRIAN PUSH BUTTON 8.000 8.000

EACH 0.000 0.00

115.00000 8.000 920.00

614-72860  
 

0410 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

614-72866  
 

0415 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

614-72886  
 

0420 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000

EACH 0.000 0.00

15,500.00000 4.000 62,000.00

614-81010  
 

0425 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 1.000

EACH 0.000 0.00

3,400.00000 1.000 3,400.00

614-86238  
 

0430 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

22,000.00000 1.000 22,000.00

625-00000  
 

0435 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

70,000.00000 1.000 70,000.00

626-00000  
 

0440 *PAVEMENT MARKING PAINT 257.000 257.000

GAL 0.000 0.00

70.00000 257.000 17,990.00

627-00001  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *EPOXY PAVEMENT MARKING 55.000 55.000

GAL 0.000 0.00

150.00000 55.000 8,250.00

627-00005  
 

0450 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

214.000 166.000

SF  0.000 0.00

20.00000 166.000 3,320.00

627-30325  
 

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,480.400 1,480.000

SF  0.000 0.00

10.00000 1,480.000 14,800.00

627-30330  
 

0460 *SURVEY MONUMENT (TYPE 5) 37.000 37.000

EACH 0.000 0.00

222.53600 37.000 8,233.83

629-01005  
 

0465 *FLAGGING 2,407.000 2,407.000

HOUR 0.000 0.00

18.50000 2,407.000 44,529.50

630-00000  
 

0470 UNIFORMED TRAFFIC CONTROL 30.000 30.000

HOUR 0.000 0.00

48.00000 30.000 1,440.00

630-00003  
 

0475 TRAFFIC CONTROL MANAGEMENT 262.000 262.000

DAY 0.000 0.00

400.00000 262.000 104,800.00

630-00012  
 

0480 BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

275.00000 4.000 1,100.00

630-80335  
 

0485 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 30.000

EACH 0.000 0.00

60.00000 30.000 1,800.00

630-80341  
 

0490 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000

EACH 0.000 0.00

100.00000 33.000 3,300.00

630-80342  
 

0495 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

6.000 6.000

EACH 0.000 0.00

1,200.00000 6.000 7,200.00

630-80356  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 PORTABLE MESSAGE SIGN PANEL 26.000 26.000

DAY 0.000 0.00

100.00000 26.000 2,600.00

630-80359  
 

0505 DRUM CHANNELIZING DEVICE 225.000 225.000

EACH 0.000 0.00

70.00000 225.000 15,750.00

630-80360  
 

0510 TRAFFIC CONE 225.000 225.000

EACH 0.000 0.00

12.00000 225.000 2,700.00

630-80380  
 

0515 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

21,000.00000 1.000 21,000.00

630-86800  
 

0520 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0525 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0530 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0550 ADDED ITEM (DOLLAR)/ REPAIR WATER LINE 1,624.990 1,624.990

DOL 0.000 0.00

1.00000 1,624.990 1,624.99

900-00006  
 

0555 ADDED ITEM (EACH)/ LUMINAIRE ARMS 4.000 4.000

EACH 0.000 0.00

242.88000 4.000 971.52

900-00007  
 

0560 DRILLED CAISSON (36 IN) SIGNAL POLES 56.000 56.000

LF  0.000 0.00

200.00000 56.000 11,200.00

503-00036  
 

0565 CONST TRAF SIGN (SPEC) SPECIAL SIGNS 96.000 96.000

SF  0.000 0.00

21.00000 96.000 2,016.00

630-80344  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING 30.000 30.000

HOUR 0.000 0.00

100.00000 30.000 3,000.00

625-00001  
 

0575 6 IN PLASTIC PIPE PLACED AT BI-RITE FURNITURE 281.000 281.000

LF  0.000 0.00

38.00000 281.000 10,678.00

603-50006  
 

0580 PED SIG FACE (12-12) COUNTDOWN PEDESTRIAN HEADS 8.000 8.000

EACH 0.000 0.00

780.00000 8.000 6,240.00

614-70224  
 

0585 ADDED ITEM (LUMP SUM)/ PAINT SIGNAL POLES 1.000 1.000

L S 0.000 0.00

2,788.75000 1.000 2,788.75

900-00014  
 

0590 TRAFFIC SIG EQUIP LUMINAIRE ARMS 4.000 4.000

EACH 0.000 0.00

220.80000 4.000 883.20

614-86715  
 

0595 ADDED ITEM (DOLLAR)/ INSTALL TRAFFIC SIGNAL CABINET 
AND CONTROLLER

2,183.140 2,183.140

DOL 0.000 0.00

1.00000 2,183.140 2,183.14

900-00006  
 

0600 PULL BOX (36"X16"X12") PULL BOX 2.000 2.000

EACH 0.000 0.00

146.30000 2.000 292.60

613-07190  
 

0605 ADDED ITEM (DOLLAR)/ REVISED MOUNTING FOR SIGNAL HEADS 3,394.010 3,394.010

DOL 0.000 0.00

1.00000 3,394.010 3,394.01

900-00006  
 

0610 ADDED ITEM (LUMP SUM)/ SANITARY SEWER REPAIR 1.000 1.000

L S 0.000 0.00

31,508.71000 1.000 31,508.71

900-00014  
 

CAT 0200 $0.00 1,971,811.35CURRENT AMT 1,977,695.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,000.00000 1.000 23,000.00

620-00002  
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PCN: 12475-BID    ESTIMATE RUN 11/29/2005

PROJECT: STU M760-003                  ESTIMATE NO: 0012 14:19:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00011  
 

0545 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

620-00020  
 

CAT 0400 $0.00 44,200.00CURRENT AMT 44,200.00 $$

PROJECT TOTAL 0.00 $ 2,016,011.35CURRENT AMT 2,021,895.35 $$


